

FIRSTBANK DIGITAL FACTORY

NovaLend MVP: Prioritized Backlog (RICE Framework)

Owner: Marvelous Bolaji (NovaLend)
Constraint: 6-Week CBN Regulatory Deadline

1. Regulatory & Engineering Constraints

We are operating under a strict 6-week CBN regulatory reporting deadline. Any feature exceeding a 4-week engineering scope (e.g., rebuilding the ML underwriting model) is automatically excluded from the MVP. Our sprint priority strictly favors immediate default-rate mitigation and high-impact UI conversion improvements.

2. RICE Prioritization Table

Rank	Feature	Reach	Impact	Conf.	Effort (Wks)	Score	Decision
1	Risk-Tier Strict Cutoff (Applies hard backend threshold)	1,890	3	0.9	1	5,103	Must Have
2	Risk-Tiered Pricing Engine & Assignment (Post-verification tiers)	1,890	3	0.85	2	2,409	Must Have
3	Transparent Fee Display (Exact fee breakdown by default)	1,890	2	1.0	1	3,780	Must Have
4	Dynamic Amount Slider & Tenor Toggle UI	1,890	2	0.8	2	1,512	Must Have
5	Decline-Reason Capture Chip (Logs abandonment reasons)	1,250	1	1.0	1	1,250	Must Have
6	Automated	1,250	1	0.8	1	1,000	Should

	24-Hour Offer Reminder (Push notification deep-link)						Have
7	KYC Step Redesign (Fixes onboarding friction)	3,100	2	0.5	3	1,033	Backlog
8	Full ML Credit Model Rebuild (Core algorithm overhaul)	12,400	3	0.5	12	1,550	Excluded

3. Sprint Strategy for the 6-Week Window

- Weeks 1-3 (Core Risk & Pricing): Deploy the Risk-Tier Strict Cutoff and Post-Verification Risk-Tiered Pricing Engine to instantly solve the 14% default gap and stop adverse selection.
- Weeks 4-5 (Conversion UI & Data Learning): Build the Dynamic Amount Slider, Tenor Toggles, Transparent Fee Display, and the Decline-Reason Capture Chip to attack the 66.1% offer abandonment rate and log explicit rejections.
- Week 6 (Buffer & Deployment): Risk sign-off, integration testing, and phased rollout for the CBN audit deadline.