

FIRSTBANK DIGITAL FACTORY

NovaLend MVP: Prioritized Backlog (V2)

Owner: Marvelous Bolaji (NovaLend)

Framework: RICE (Reach, Impact, Confidence, Effort)

Constraint: 6-Week CBN Regulatory Deadline

1. RICE Prioritization Table

Rank	Feature	Reach	Impact	Conf.	Effort (Wks)	Score	Decision
1	Risk-Tier Strict Cutoff (Applies hard backend threshold)	1,890	3	0.9	1	5,103	Must Have
2	Specific Account Direct Debit (Card tokenization for automated repayment)	1,890	3	0.85	2	2,409	Must Have
3	Transparent Fee Display (Exact fee breakdown by default)	1,890	2	1.0	2	1,890	Must Have
4	Decline-Reason Capture Chip (Logs abandonment reasons)	1,250	1	1.0	1	1,250	Must Have
5	KYC Step Redesign (Fixes friction in onboarding)	3,100	2	0.5	3	1,033	Backlog
6	Automated 24-Hour Reminder (Push	1,250	1	0.8	1	1,000	Should Have

	notification deep-link)						
7	Dynamic Amount Slider (Adjustable loan sizes)	1,890	2	0.7	3	882	Should Have
8	Dynamic Tenor Toggle (Switchable repayment schedules)	1,890	2	0.6	5	453	Excluded
9	ML Credit Model Rebuild (Core algorithm overhaul)	12,400	3	0.5	12	1,550	Excluded
10	Manual Collections Dashboard (Internal tool for agents)	85	1	0.5	4	10.6	Excluded

2. Sprint Strategy for the 6-Week Window

Based on the RICE scores, our engineering bandwidth for the next 6 weeks must be strictly protected for the top-scoring items.

- Weeks 1-3 (The Core Fix): We execute the Risk-Tier Strict Cutoff and Specific Account Direct Debit Mandate. This instantly caps our exposure to bad borrowers and guarantees a trusted recovery mechanism, aggressively attacking the 14% default gap.
- Weeks 4-5 (The Trust & Data Fix): We build the Transparent Fee Display and the Decline-Reason Capture Chip.
- Week 6 (Buffer & Deployment): Reserved for integration testing, Risk compliance sign-off, and the phased rollout.